
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:15 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 183 Date: 03-Jan-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 213

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold early AM, Clear warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress and inspect FWS/ABF work at the tower head (extending tower piping to Elevation 156M).
Inspect cable band caulking along the north side span. Misc MEP field work and diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking and Coatings until their labor is in PMIV. I arrived at the North Side Span
catwalk at 1030. Damian Wilkenson and Joey Leal were at CB 36N after finishing CB 34N prior to
morning break.

I inspected cable bands CB 32N, CB 30N, CB 28N, and CB 26N and found no damage had occurred prior
to curing.

I returned to the north side span at 1400. The crew had just complete caulking 36N and were working on
CB 38N and CB 40N.

Damian W. also told me he had repaired all the damaged caulking. I inspected CB 24N, 20N, 18N, 14N,
and 10N and determined that they had been adequately repaired. The crew left the site and went off shift
at 1430.

067 C-COA-SCE.067

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Piping

The FWS crew spent 4 hours assisting the ABF welders in laying out the tower extension pipe supports.

001 0-MSI-EFA.187

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 183 Date: 03-Jan-2013 Thursday

This work was directed in the response to RFI 3056R00.

They spent the other 4 hours of the shift seal welding the bolt holes in the PS-3 pipe support bases which
will be welded to the to top of the bike path cantillever beams. This work was directed in the response to
RFI 3139R00.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002083

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
At 1030, I met with Bill O'Sullivan at tower Elevation 150M. He indicated that ABF welders would be
working the next few days welding PS-9 pipe support brackets and the PS-25 hanger bracket sole plate to
the tower skin. Mathew Mullins assisted Rick Chouinard in performing these operations, per the directions
given in the response to RFI 3056R00.

The following are observations from Sami Daouk, who was inspecting other welding operations at the
tower head:

The ABF welders arrived at the site at 0950, and began working on this operation at 0700. Rick C. and
Matt M. removed the existing PS-25 pipe support brackets at elevation 155M of the D face of the south
tower, replacing them with PS-9 pipe support brackets. The crew moved material and equipment to the
tower head starting at 0715, finishing at 1100. They began removing the PS-25 brackets at 1115, finishing
at 1330.

From 1330 to 1430, the crews worked with the FWS pipe fitters to layout the PS-9 brackets. Between
1430 and 1530, the crew prepared and preheated the welding surface. Welding of the brackets began at
1530 and finished at 1700.

The crew left the site and went off shift at 1715.

001 0-MSI-EFA.187
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